IPR: Electronic Document Workflow (EDW) Version 2.2
June 17, 1999

EDW v 2.2 - briefed by Lawrence Gamble, Program Manager, to Mike Williams, DCMC
Information Officer.

Otherspresent: Donna McKalip (Acquisition Team Chief- ABA), Donna Faulhaber
(Operations Team Chief- ABO) and Tory Baggiano (Analyst).

IPR Minutes (Actions Itemsin blueitalics):

Lawrence introduced/addressed the EDW Funding Issues with a Handout that follows:

1) EDW received $500,000 for training and travel
- This $500,000 was distributed as follows:
$200,000 to DCMDW
$200,000 to DCMDE
$50,000 to DCMDI
$50,000 to DCMC-AB

2) However, the $500,000 was withdrawn from EDW
3) Only the funding for the Contractor remained ($250,000 less 1% fee for contracts)
4) DCMDE and DCMDI spent part or all of the funds (funded from Contractor funding) as follows:
5) DCMDE spent $72,385
6) DCMDW spent $0
7) DCMDI spent $50,000* (* thisisan up tofigure, actual not known)
8) DCMC spent $0
9 Totad $122 385

5) EDW currently only has $126,615 remaining from contractor funding.
6) EDW will need (at a minimum) an additional $127,385 to complete FY 00.

Per Lawrence, the estimated $122K spent on District training/travel was deducted from the
$250K budgeted for FY 00 Contractor Funding, leaving about $127K for the EDW
Contractor (USI). An additional $127K is also needed to complete the v2.2 work planned in
FY00.

Per Donna F., we need to get a more accurate number from DCMDI (regarding the $50K
above), because there may be some funding left from the $50K (Lawrence assigned this
action).

Also, there may be some EDW funding set aside in FY 00 for 32 bit migration; will check. If
this funding is available, it could make up some of the funding requested.

Per Mike, currently there is no additional funding available for EDW v2.2 in FYOO.

Mike directed Lawrence to ask the EDW contractor to report exactly what DCMC will
receive from US with the current available funding.

Per Mike, cut-off any additional Funding to the FASST Teams.

Per Lawrence/DonnaF., no additional money has been planned for FASST.

Lawrence requested travel funding for himself to cover the Boston ET/OT 12/13-17.

Mike approved the ABA Travel Funding needed for the Boston test.






